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ESTIMATE RUN 10/03/2007

ESTIMATE SUMMARY 13:25:08
CONTID: C15903R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15903R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
I-70 W OF VAIL WILDLIFE FENCE PERCENT TIME: 2.58 ORIG TIME ALLOW: 11/16/2( FIXED COMPLETION DAT
PROJECT NO: SHE 0702-267
I-70 W OF VAIL WILDLIFE FENCE
NAME OF ROAD: 70
PROJECT COUNTIES: EAGLE
CONTRACTOR:
ELECTROBRAID FENCE, INC PAY PERIOD ENDING 09/28/2007 DATE TIME STARTED 09/18/2007
1021 BEAUFORT AVE. DATE LET 08/02/2007 DATE WORK BEGAN  09/19/2007
DATE AWARDED 08/21/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/18/2007 DATE ACCEPTED
HALIFAX NS B3H 3Y1 902 422 6678 DATE NOTICE TO PROCEED 09/18/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,848,894.00 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,795,394.00 NON-PARTICIPATING 16,413.75 16,413.75
PERCENT COMPLETE: 0.89% TOTAL EARNINGS 16,413.75 16,413.75
FUNDS AVAILABLE: $ 1,832,480.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 16,413.75 16,413.75
TOTAL CLAIMS: $ 0.00 RETATNAGE -492.41 -492.41
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 15,921.34 15,921.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 15,921.34 15,921.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 15,921.34
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PCN: 15903R-BID ESTIMATE RUN 10/03/2007
PROJECT: SHE 0702-267 ESTIMATE NO: 0001 13:25:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-00010 CORNER AND LINE BRACE POST 280.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0065 607-11350 FENCE DEER 108,780.000 0.000
LF 0.000 0.00
6.15000 0.000 0.00
0070 607-11525 FENCE (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0075 607-60002 GAME RAMP 70.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0080 607-60110 10 FOOT GATE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0085 614-85045 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000
EACH 0.000 0.00
9,555.00000 0.000 0.00
0090 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
87,000.00000 0.000 0.00
0095 626-00000 MOBILIZATION 1.000 0.000
LS 0.000 0.00
150,000.00000 0.000 0.00
0100 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.100 800.00
8,000.00000 0.100 800.00
0105 629-01001 SURVEY MONUMENT (TYPE 1) 131.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0110 629-01002 SURVEY MONUMENT (TYPE 2) 33.000 0.000
EACH 0.000 0.00

424.00000 0.000 0.00
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PCN: 15903R-BID ESTIMATE RUN 10/03/2007
PROJECT: SHE 0702-267 ESTIMATE NO: 0001 13:25:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 629-01110 LOCATE MONUMENTS 403.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0120 630-00000 FLAGGING 246.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0125 630-00007 TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 0.000 0.00
155.00000 0.000 0.00
0130 630-00012 TRAFFIC CONTROL MANAGEMENT 130.000 0.000
DAY 2.000 700.00
350.00000 2.000 700.00
0135 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0140 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000
EACH 2.000 70.00
35.00000 2.000 70.00
0145 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000
EACH 1.000 35.00
35.00000 1.000 35.00
0150 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000
SF 20.000 500.00
25.00000 20.000 500.00
0155 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
5,555.00000 0.000 0.00
0160 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
1,555.00000 0.000 0.00
0165 630-80360 DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 6.000 330.00

55.00000 6.000 330.00
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PCN: 15903R-BID ESTIMATE RUN 10/03/2007
PROJECT: SHE 0702-267 ESTIMATE NO: 0001 13:25:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 TRAFFIC CONE 100.000 0.000
EACH 2.000 10.00
5.00000 2.000 10.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70011 F/A PARTNERING 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,848,894.00 $ 16,413.75$ 16,413.75

PROJECT TOTAL CURRENT AMT § 1,848,894.00 $ 16,413.75 % 16,413.75



